

**Programme Timetable for Ethiopia: Revised 1/03/04**

	<b>RANQ</b>	<b>QOL instruments</b>	<b>PRANQ (intra-community)</b>	<b>Big structures (community-based)</b>	<b>Big structures (country-based)</b>
<b>June 2003 – Feb 2004</b>	Grounding in 20 sites Grounding/Piloting NRS – Stage 1 in collaboration with IFPRI etc Analysis of grounding information to inform survey design Development of RANQ	DEVQOL Workshop of 'Experts' Piloting of 'PGI' and 'satisfaction'	Fieldwork for WIDE2 study WIDE2 Analysis Training Workshop Data entry programme for WIDE2 Start data entry WIDE data analysis begins First WIDE Working Paper		Poverty Bibliography
<b>Mar 2004</b>	Final Piloting and Grounding of RANQ  Consider RANQ approach to urban research		WIDE data entry and analysis continues  Consider PRANQ approach to urban research		Meeting with Advisers to discuss the Country Study.  Start collection of secondary data
<b>Apr 2004</b>	RANQ training				
<b>May 2004</b>	Rural RANQ Data entry				
<b>Jun 2004</b>	Initial analysis of RANQ to inform PRANQ		<i>Ethiopia EEA Conf Panel</i> Select Field Research Officers		
<b>Jul 2004</b>			Training of Field ROs		
<b>Aug 2004</b>	Qualitative and quantitative analyses of RANQ ongoing	Exploratory QoL Phase	DEEP begins: Six Field Research Officers into the field using PRANQ methods	DEEP PRANQ methods (extra-community)	
<b>Sep 2004</b>					
<b>Oct 2004</b>					
<b>Nov 2004</b>					
<b>Dec 2004</b>					
<b>Jan 2005</b>					
<b>Feb 2005</b>					
<b>Mar 2005</b>					
<b>Apr 2005</b>					
<b>May 2005</b>			Application of DEVQoL		
<b>Jun 2005</b>			DEEP data collection ends		
<b>Jul 2005</b>					